United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order
Contractor Kemron | Contract # EP-52-10-01 TO#: 65 | Date | October 7 — October 11, 2013
EPA Region 2 Site ID A23K Shift 0700 — 1730 hours
Site Name Superior Barrel and Drum Site
798 Jacob Harris Lane, EIk, Gloucester County, New Jersey
osC Keith Glenn
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #3
Personnel Authorized

Qty Description b IR Qty Description b IR
1 Response Manager 10 0 Foreman 10
1 FCA 10 0 Senior Electrical Engineer 10
0 Chemical Technician 10 0 Senior Civil Engineer 10
1 Operator 10 3 Cleanup Technician 10
1 T&D Coordinator 5 0 Hydro-Geologist 10
1 Chemist 10 1 Structural Engineer 10

Equipment and Expendable Materials Authorized
Description Qty Description Qty

Truck 4 Cell Phone 3
Computer 3 High capacity Copy Machine 1
Portable toilets 2 Drum carts 2
Fork Lifts 2 Supplied Air
Generators 2 Drum sampling equipment
Printer 2 Van 1

Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions

-Hours authorized are not to exceed 50/week/person. OT hours are authorized.

-Hours listed may be used for off-site work for the FCA and RM.

- 2 Printers are authorized from August 30, 2013 through October 6, 2013.
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United States Environmental Protection Agency — Region 2
CERCLA Removal Action Work Order

Contractor Kemron | Contract # EP-52-10-01 TO#: 65 | Date | October 7 — October 11, 2013
EPA Region 2 Site ID A23K Shift 0700 — 1730 hours
Site Name | Superior Barrel and Drum Site
798 Jacob Harris Lane, EIk, Gloucester County, New Jersey
0osC Keith Glenn
RM Gary Beland
Monitors Keith Glenn / Margaret Gregor Work Order #3

Description of Work To Be Performed

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the dates further should be
discussed with the OSC.

Continue to open and survey containers that were not previously inspected.
Collect aliquots of materials located inside containers.
Provide adequate supplied air for all workers.
Perform hazardous characteristics (HazCat) of material collected in the field.

Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.

Provide appropriate fire suppression mechanisms for working with unknown contents.

Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform.
Provide documentation indicating the outcome of HazCat of materials.

Maintain berm areas to ensure engineering controls are adequate and sufficient to hold materials.

Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports. Draft 1900-55s shall be delayed no more than 2 weeks

of services.

Follow Region 2 Green policies to include recycling of paper waste. Follow recommendations outlined in Region 2 Clean and Green Policy. This
includes authorization for additional electrical charges which are supplemented by alternative energy sources.

Ensure the Health and Safety of all Kemron personnel on-site.

| certify that the above work is ordered and authorized in
the performance of the above cited Task Order.

I acknowledge receipt of this work order.

Signature Signature
Printed Name and Title Date Printed Name and Title Date
Keith Glenn, Federal On-Scene Coordinator 10/07/13 | Gary Beland, Kemron Response Manager
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		1

		Response Manager

		10

		0

		Foreman

		10



		1

		FCA

		10

		0

		Senior Electrical Engineer

		10



		0

		Chemical Technician

		10

		0

		Senior Civil Engineer

		10



		1

		Operator

		10

		3

		Cleanup Technician

		10



		1

		T&D Coordinator

		5

		0

		Hydro-Geologist

		10
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		Chemist

		10

		1

		Structural Engineer

		10
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		Truck

		4

		Cell Phone

		3



		Computer

		3

		High capacity Copy Machine

		1



		Portable toilets 

		2

		Drum carts

		2
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		2
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		2

		Drum sampling equipment

		



		Printer
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		1



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		

		

		

		



		Special Comments/OT Authorization, DBA Authorization & Other Specialized Instructions



		-Hours authorized are not to exceed 50/week/person.  OT hours are authorized. 



-Hours listed may be used for off-site work for the FCA and RM.



- 2 Printers are authorized from August 30, 2013 through October 6, 2013. 













		Description of Work To Be Performed



		

The following is the current schedule of activities and anticipated completion dates.  Any circumstances that may alter the dates further should be discussed with the OSC.  







· Continue to open and survey containers that were not previously inspected.

· Collect aliquots of materials located inside containers.

· Provide adequate supplied air for all workers.

· Perform hazardous characteristics (HazCat) of material collected in the field.

· Stabilize containers that are leaking and prepare for container integrity to fluctuate as they are moved.

· Provide appropriate fire suppression mechanisms for working with unknown contents.

· Maintain a Site Specific Health and Safety Plan for actions that Kemron personnel will are delegated to perform.

· Provide documentation indicating the outcome of HazCat of materials.

· Maintain berm areas to ensure engineering controls are adequate and sufficient to hold materials.









Continue to provide OSC with 1900-55's, offsite hour reports, and daily activity reports.  Draft 1900-55s shall be delayed no more than 2 weeks of services. 



Follow Region 2 Green policies to include recycling of paper waste.  Follow recommendations outlined in Region 2 Clean and Green Policy.  This includes authorization for additional electrical charges which are supplemented by alternative energy sources.



Ensure the Health and Safety of all Kemron personnel on-site.





		I certify that the above work is ordered and authorized in the performance of the above cited Task Order.

		I acknowledge receipt of this work order.



		Signature
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		Signature



		Printed Name and Title                                                                      Date

Keith Glenn, Federal On-Scene Coordinator  	10/07/13

		Printed Name and Title                                                                      Date

Gary Beland,  Kemron Response Manager
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